

Highway 1416 Sanitary Sewer – Construction Update

04/10/25

Project Summary: Upsize the sanitary sewer line from about Cottonwood Ave to West Gate Rd in the Highway 1416 median to support the growth of Box Elder

Contractor: H&W Contracting, LLC, Sioux Falls, SD
John Rennich , 605.339.8834

Engineer: KLJ Engineering, Rapid City, SD
Tim Hartman, 605.872.5004

April 14 to April 18:

- Manhole rehabilitation work in the area of Box Elder Road completed.
- Work continues in the Highway 1416 median on the eastern end of the project
- No impact on the S Ellsworth Rd and Highway 1416 intersection.
- Work may include activities next to Highway 1416, but all lanes will remain open.
- **Important Note** - Oak Street crossover to be closed tentatively April 16th - April 18th.

April 21 to April 25:

- Work continues in the Highway 1416 median on the eastern end of the project.
 - Work may include activities next to Highway 1416, but all lanes will remain open.
 - Oak street crossover will be opened to traffic, expect a gravel “patch”.
 - **Important Note** - S Ellsworth Rd and Highway 1416 crossover to be closed beginning tentatively April 24th until April 30th.
 - A detour using the Oak Street crossover will be available.
-

Work Area – April 14 to April 18:



Work Area – April 21 to April 25:

